City Hall and Police Department Project: Construction*
Updated November 13, 2026

Work continues at the City Hall project site on interior demolition, historic-material salvage, protection of existing building features, and utility coordination. Basement demolition is progressing as scheduled while crews prepare for additional building demolition and early structural work. *

Work Underway

Interior Demolition:

Basement demolition is underway and progressing as scheduled. Crews will continue selective demolition floor by floor while coordinating upcoming structural and utility work.

Historic Material Salvage:

Select historic items are being carefully removed and stored for possible reuse.

Protecting Existing Building Features:

Crews are maintaining protective coverings and barriers around existing finishes and architectural elements that will remain. Protection is being adjusted as selective demolition moves through the building.

What's Coming Up

Temporary Utilities and Site Coordination:

Temporary utility work and site preparation will continue. A new fiber route is being coordinated to allow existing overhead lines to be safely removed.

Building Demolition and Utility Disconnects:

Crews are coordinating the disconnection of existing fiber and gas services before demolition to support safe work.

Current Safety and Environmental Work

Regular safety inspections, weekly safety meetings, site orientations, air monitoring, and lead-exposure controls remain in place during demolition. Additional asbestos testing is being coordinated for existing equipment that must be removed.

What Residents May Notice

People near the project may notice increased demolition activity, construction vehicles, noise, and dust-control equipment. Utility crews may also be working around the site as fiber and gas services are disconnected. Short-term traffic controls or brief access changes may be used when needed.

Please use caution near the construction area and watch for construction vehicles, temporary traffic controls, and posted signs.

The City appreciates the community's patience as work.

***Project Status Disclaimer:** Following the conclusion of litigation and the court's ruling, the Police Department project is currently on hold while the City evaluates its options and determines an appropriate path forward. City Council will discuss the matter in executive session next week. The City Hall project continues to progress.